


Delivery Routes



30 August 2011

Estimation of lorry deliveries

Site	Route	Construction of	Time Period	Number
Main Compound	①		Sep 11 – Mar 13	1200
Easton Car Park	②	1000m access track and D03	Nov 11 – Mar 12	170
Easton Car Park	②	1500m access track	Mar – Jul 2012	200
Bunn Leisure	③	D04	Sep - Oct 12	30
Sussex Beach	④	750m of access track and D04	Oct 11 or Mar 12	100
Almodington	⑤	3.4km of access track	Apr – Oct 12	400
Bunn Leisure	③	removal of existing outfall and breach	March 2013	30